

WEBSITE PROJECT PROPOSAL

Sibusiso Electrical & Plumbing Services

Prepared by	Theolin Chetty
ST Number	ST10507916
Module Code	WEDE5020
Lecturer	MR.J.Sookha
Date	2026/09/01

Table of Contents

Note on This Document	3
1. Organisation Overview.....	3
2. Website Goals and Objectives	3
3. Current Website Analysis.....	3
4. Proposed Features and Functionality	3
5. Design and User Experience.....	3
6. Technical Requirements.....	4
7. Timeline and Milestones.....	4
8. Budget Estimate	4
Harvard Style Reference List:.....	4

Note on This Document

This proposal is adapted from Proposal 2 (“PROPOSAL 2: SIBUSISO ELECTRICAL & PLUMBING SERVICES”) in the original WEDE5020 Part 1 submission, “Website Project - Target Organisation Proposals,” which compared two candidate organisations. Sibusiso Electrical & Plumbing Services was the approved chosen organisation, so this standalone document expands that proposal into the project scope, goals, and timeline document required for deliverable 7.1.

Sibusiso Electrical & Plumbing Services is a hypothetical business created for this assignment, modelled on real South African sole-trader electrical/plumbing services.

1. Organisation Overview

Sibusiso Electrical & Plumbing Services is a small, owner-run business providing electrical and plumbing repairs and installations to homes and small businesses across Johannesburg. The original proposal states that most work currently comes from word of mouth. The website will help the business appear established and professional while giving prospective customers a quick way to understand its services and request assistance.

2. Website Goals and Objectives

The primary goals are to build trust, explain the services and service areas, generate quote and call-out enquiries, and improve the business's online visibility. Objectives include placing contact options in highly visible locations, making service information easy to scan, supporting mobile users who may need urgent assistance, and using testimonials and project photographs to reinforce credibility.

3. Current Website Analysis

The source proposal does not identify an existing dedicated website. Instead, it indicates that work mainly comes through word of mouth. The main opportunity is therefore to create a central online presence where customers can verify services, areas covered, operating hours, previous work, and contact details before making an enquiry.

4. Proposed Features and Functionality

The website will include Home, Services, Gallery, Testimonials, and Contact pages. The Services page will separate electrical work, plumbing work, and emergency call-outs. A quote request form will capture the customer's service type and suburb. The site will include a click-to-call phone number on mobile, service-area information, customer reviews, before-and-after project photographs, and prominent enquiry buttons.

5. Design and User Experience

The design will be simple, professional, and trustworthy. A navy and white base with a safety-yellow or orange accent will support strong calls to action. Service icons and bold headings will help visitors scan information quickly. The home page should make the answer to 'How do I contact them?' obvious within

seconds. Forms will be short and clear, with meaningful labels and validation. The site will be mobile-first because customers may search for a tradesperson while away from a desktop computer.

6. Technical Requirements

The website will be built using semantic HTML5, CSS3, and JavaScript, with responsive CSS media queries and a mobile viewport configuration. A quote form will require validation and secure submission. The project will use compressed images, basic SEO metadata, SSL, reliable hosting, backups, and cross-browser testing. The design will follow accessibility principles from WCAG 2.2, including keyboard accessibility, readable text, sufficient colour contrast, and clear form labels.

7. Timeline and Milestones

Week 1: client requirements, service inventory, sitemap, content plan, and wireframes. Week 2: visual design and development of Home and Services pages. Week 3: Gallery, Testimonials, Contact, quote form, responsive behaviour, and content integration. Week 4: usability testing, accessibility checks, corrections, performance testing, client review, and deployment.

8. Budget Estimate

Estimated student-project implementation budget: R9,500. This includes planning and design at R2,000, front-end development at R4,500, quote form and content setup at R1,250, testing and deployment at R1,250, and contingency at R500. Hosting, domain registration, paid advertising, professional photography, and third-party service charges are excluded.

Harvard Style Reference List:

MDN Web Docs (2025) Responsive web design. Available at: https://developer.mozilla.org/en-US/docs/Learn_web_development/Core/CSS_layout/Responsive_Design (Accessed: 29 August 2026).

Nielsen Norman Group (2024) 10 usability heuristics for user interface design. Available at: <https://www.nngroup.com/articles/ten-usability-heuristics/> (Accessed: 29 August 2026).

WHATWG (2026) HTML Living Standard. Available at: <https://html.spec.whatwg.org/> (Accessed: 29 August 2026).

World Wide Web Consortium (W3C) (2024) Web Content Accessibility Guidelines (WCAG) 2.2. Available at: <https://www.w3.org/TR/WCAG22/> (Accessed: 24 August 2026).

World Wide Web Consortium (W3C) (2024) Understanding WCAG 2.2. Available at: <https://www.w3.org/WAI/WCAG22/Understanding/> (Accessed: 26 August 2026).

World Wide Web Consortium (W3C) (2024) ARIA Authoring Practices Guide. Available at: <https://www.w3.org/WAI/ARIA/apg/> (Accessed: 25 August 2026).

Google for Developers (2025) SEO Starter Guide. Available at: <https://developers.google.com/search/docs/fundamentals/seo-starter-guide> (Accessed: 23 August 2026).

Mozilla Developer Network (MDN) Web Docs (2025) CSS: Cascading Style Sheets. Available at:
<https://developer.mozilla.org/en-US/docs/Web/CSS> (Accessed: 24 August 2026).

OpenStreetMap Contributors (2026) OpenStreetMap embeddable map. Available at:
<https://www.openstreetmap.org/export/embed.html> (Accessed: 1 September 2026).